
Plutonium Finishing Plant Update  
For the Week Ending March 24, 2019 

Summary: 
Work resumed on debris sizing and loading after several weeks of weather-related delays.  
 
Accomplishments: (Week of March 17) 
 Completed snow and ice removal around main processing facility to allow crews to safely resume resizing and 

load out activities  
 Continued preparations for independent management assessment set for this spring  
 Completed the independent Hazard Review Board (HRB) of the higher risk 234-5Z and 236-Z demolition packages. 

The HRB passed both packages.  
 Loaded 10 containers for shipment to ERDF   
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue lower-risk demolition debris sizing and load out, set for completion in early April 
 Continue preparations to resume lower-risk demolition of 234-5Z next month  
 Continue preparations for independent management assessment required prior to restart of higher-risk work 
Employee Interface: 
 PFP management continues holding regular (bi-weekly) roundtables with employees.  
 PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition 

activities. Feedback has been positive on performance and status. 
 

 

With the weather significantly improved, PFP crews are practicing loading and wrapping mock waste in a simulated 
mock-up area in preparation for a management assessment scheduled for next month. The assessment is designed to 
gauge the team’s readiness to resume higher-risk demolition activities. 


